



Progress Update

Cogan Road Bridge Replacement

December 14, 2007

Scope of Work:

Improvements include the replacement of the existing bridge with a single span steel girder bridge and adjustment of the alignment and grade of the bridge.

Design:

The consultant, Hanson has revised the preliminary plans and delivered right-of-way plans for MoDOT's review. Platte County & MoDOT have entered into an agreement for the replacement of the bridge utilizing Federal BRO funds. The Platte County Department of Public Works had a Public Meeting on Tuesday, June 12th, 2007 from 4:00 p.m. to 7:00 p.m. at the West Platte High School cafeteria.

Property Acquisition:

The MoDOT has approved Right-of-Way plans and granted authorization to start the Easement & Right-of-Way acquisition process. All properties necessary for the bridge improvements will be contacted.

Utility Relocation:

All utility conflicts will need to be address prior to bidding the contracts.

Bidding:

Plans are expected to be MoDOT approved and ready for bidding in the fall of 2007 pending property acquisition and utility relocations.

Construction:

Construction will start once the bidding process is complete.

Questions regarding this project can be directed to the Platte County Department of Public Works at (816) 858-2223 or email Brian Scovill at bscovill@co.platte.mo.us